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ESTIMATE RUN 02/06/2006

ESTIMATE SUMMARY 11:19:05
CONTID: C14611 ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14611-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 60 WORK DAYS
SANTA FE: CHURCH TO CRESTLINE PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0852-093
SANTA FE: CHURCH TO CRESTLINE
NAME OF ROAD: 085B
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/06/2006 DATE TIME STARTED 05/09/2005
2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 05/09/2005
DATE AWARDED 02/14/2005 DATE TIME STOPPED 09/20/2005
DATE CONTRACT EXECUTED 03/03/2005 DATE ACCEPTED 09/20/2005
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/09/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 782,845.00 PARTICIPATING $ 782,765.60 $ 123.47
AWARD PROJECT AMT:  § 781,716.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 782,765.60 123.47
FUNDS AVAILABLE: $ 79.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 782,765.60 123.47
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 11,725.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 782,765.60 11,849.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 782,765.60 11,849.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,849.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 28.000 28.000
SY 0.000 0.00
15.80000 28.000 442.40
0010 202-00200  REMOVAL OF SIDEWALK 672.000 672.000
SY 0.000 0.00
13.00000 672.000 8,736.00
0015 202-00203 REMOVAL OF CURB AND GUTTER 1,252.000 1,252.000
LF 0.000 0.00
9.75000 1,252.000 12,207.00
0020 202-00220  REMOVAL OF ASPHALT MAT 939.000 939.000
SY 0.000 0.00
12.10000 939.000 11,361.90
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 37,341.000 37,341.000
SY 0.000 0.00
1.45000 37,341.000 54,144.45
0030 202-00810 *REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
16.25000 15.000 243.75
0035 202-00821  *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5.40000 2.000 10.80
0040 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
986.00000 1.000 986.00
0045 202-01000  *REMOVAL OF FENCE 70.000 70.000
LF 0.000 0.00
8.40000 70.000 588.00
0050 202-04005  CLEAN VALVE BOX 5.000 5.000
EACH 0.000 0.00
163.00000 5.000 815.00
0055 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 557.000 557.000
cy 0.000 0.00

18.95000 557.000 10,555.15
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 2.000 2.000
HOUR 0.000 0.00
141.00000 2.000 282.00
0065 203-01597 POTHOLING 15.000 14.500
HOUR 0.500 61.00
122.00000 15.000 1,830.00
0070 207-00205 *TOPSOIL 4.000 4.000
cy 0.000 0.00
32.50000 4.000 130.00
0075 208-00020 *SILT FENCE 395.000 395.000
LF 0.000 0.00
1.10000 395.000 434.50
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
812.00000 1.000 812.00
0085 208-00050 *STORM DRAIN INLET PROTECTION 12.000 12.000
EACH 0.000 0.00
76.00000 12.000 912.00
0090 208-00200 *EROSTION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0095 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000
EACH 0.000 0.00
160.00000 2.000 320.00
0100 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
16.25000 4.000 65.00
0105 210-04010 ADJUST MANHOLE 41.000 41.000
EACH 0.000 0.00
451.00000 41.000 18,491.00
0110 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,512.00000 1.000 1,512.00



CONTID: Cl4611 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-04050 ADJUST VALVE BOX 19.000 19.000
EACH 0.000 0.00
141.00000 19.000 2,679.00
0120 212-00050 SOD 750.000 750.000
SF 0.000 0.00
5.80000 750.000 4,350.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 128.000 127.000
TON 0.000 0.00
78.00000 127.000 9,906.00
0130 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
149.00000 0.000 0.00
0135 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,064.030 1,064.030
TON 0.000 0.00
42.65000 1,064.030 45,380.88
0140 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,675.460 4,675.460
TON 0.000 0.00
43.60000 4,675.460 203,850.06
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 290.000 290.000
GAL 0.000 0.00
2.28000 290.000 661.20
0150 503-00036 *DRILLED CAISSON (36 INCH) 20.000 20.000
LF 0.000 0.00
171.00000 20.000 3,420.00
0155 518-03000 *SAWING AND SEALING BRIDGE JOINT 172.000 172.000
LF 0.000 0.00
10.30000 172.000 1,771.60
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 163.000 163.000
LF 0.000 0.00
18.80000 163.000 3,064.40
0165 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00

592.00000 2.000 1,184.00
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,008.00000 1.000 2,008.00
0175 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,535.00000 1.000 1,535.00
0180 607-11580 *FENCE (TEMPORARY) 350.000 350.000
LF 0.000 0.00
3.25000 350.000 1,137.50
0185 608-00000 *CONCRETE SIDEWALK 412.000 412.000
sY 0.000 0.00
35.05000 412.000 14,440.60
0190 608-00010 *CONCRETE CURB RAMP 214.000 214.000
sy 0.000 0.00
79.00000 214.000 16,906.00
0195 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 22.000 22.000
LF 0.000 0.00
16.95000 22.000 372.90
0200 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 891.000 891.000
LF 0.000 0.00
16.93000 891.000 15,084.63
0205 609-24006 *GUTTER TYPE 2 (6 FOOT) 258.000 258.000
LF 0.000 0.00
25.40000 258.000 6,553.20
0210 612-00001 *DELINEATOR (TYPE I) 5.000 5.000
EACH 0.000 0.00
9.75000 5.000 48.75
0215 612-00002 *DELINEATOR (TYPE II) 23.000 23.000
EACH 0.000 0.00
10.85000 23.000 249.55
0220 612-00003 *DELINEATOR (TYPE III) 1.000 1.000
EACH 0.000 0.00
11.90000 1.000 11.90
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000 0.000
EACH 0.000 0.00
20.60000 0.000 0.00
0230 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000 0.000
EACH 0.000 0.00
21.65000 0.000 0.00
0235 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000
EACH 0.000 0.00
22.75000 0.000 0.00
0240 612-00050 *REFLECTOR (TYPE-3) 13.000 13.000
EACH 0.000 0.00
10.15000 13.000 131.95
0245 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 112.000 112.000
LF 0.000 0.00
11.25000 112.000 1,260.00
0250 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 224.000 224.000
LF 0.000 0.00
11.70000 224.000 2,620.80
0255 613-10000 *WIRING 1.300 1.300
LS 0.000 0.00
1,657.00000 1.300 2,154.10
0260 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 1.000
EACH 0.000 0.00
341.00000 1.000 341.00
0265 614-00011 *SIGN PANEL (CLASS I) 48.130 48.130
SF -0.130 -1.41
10.85000 48.000 520.80
0270 614-00012 *SIGN PANEL (CLASS II) 176.000 176.000
SF 0.000 0.00
11.90000 176.000 2,094.40
0275 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 82.000 81.500
SLIPBASE)
LF 0.500 13.55
27.10000 82.000 2,222.20
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000
EACH 0.000 0.00
791.00000 2.000 1,582.00
0285 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 5.000
EACH 0.000 0.00
812.00000 5.000 4,060.00
0290 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 7.000
EACH 0.000 0.00
5,861.00000 7.000 41,027.00
0290 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
(CAMERA)
EACH 0.000 0.00
4,370.00000 0.000 0.00
0295 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
24,675.00000 1.000 24,675.00
0300 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,933.00000 1.000 6,933.00
0305 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
24,964.00000 1.000 24,964.00
0310 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,417.00000 1.000 5,417.00
0315 627-00005 *EPOXY PAVEMENT MARKING 94.000 94.000
GAL 0.000 0.00
64.00000 94.000 6,016.00
0320 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 146.000 146.000
GAL 0.000 0.00
26.00000 146.000 3,796.00
0325 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 802.000 802.000
SF 0.000 0.00

8.61000 802.000 6,905.22
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PCN: 14611-BID ESTIMATE RUN 02/06/2006
PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 500.000 500.000
(WORD-SYMBOL)
SF 0.000 0.00
12.60000 500.000 6,300.00
0335 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,268.000 3,268.000
(XWALK-STOPLINE
SF 0.000 0.00
8.67000 3,268.000 28,333.56
0340 630-00000 *FLAGGING 666.000 666.000
HOUR 0.000 0.00
24.45000 666.000 16,283.70
0345 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 80.000
DAY 0.000 0.00
58.00000 80.000 4,640.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 48.000
DAY 0.000 0.00
542.00000 48.000 26,016.00
0355 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 81.000 80.500
HOUR 0.500 5.83
11.65000 81.000 943.65
0360 630-00025 *TRAFFIC CONTROL VEHICLE 81.000 80.500
HOUR 0.500 7.00
14.00000 81.000 1,134.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
582.00000 0.000 0.00
0370 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
233.00000 4.000 932.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000
EACH 0.000 0.00
58.00000 14.000 812.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 39.000
EACH 0.000 0.00

58.00000 39.000 2,262.00
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PROJECT: NH 0852-093 ESTIMATE NO: 0005 11:19:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
58.00000 4.000 232.00
0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 54.000
SF 0.000 0.00
22.15000 54.000 1,196.10
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,495.00000 2.000 6,990.00
0400 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
582.00000 4.000 2,328.00
0405 630-80359 *PORTABLE MESSAGE SIGN PANEL 16.000 16.000
DAY 0.000 0.00
146.00000 16.000 2,336.00
0410 630-80360 *DRUM CHANNELIZING DEVICE 99.000 99.000
EACH 0.000 0.00
23.30000 99.000 2,306.70
0415 630-80380 *TRAFFIC CONE 500.000 500.000
EACH 0.000 0.00
9.30000 500.000 4,650.00
0420 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
1.10000 1.000 1.10
0425 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,367.950 1,367.950
F A 0.000 0.00
1.00000 1,367.950 1,367.95
0435 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 1,860.330 1,860.330
FA 0.000 0.00

1.00000 1,860.330 1,860.33
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0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70310 F/A LANDSCAPING RESTORATION 2,571.420 2,571.420
FA 0.000 0.00
1.00000 2,571.420 2,571.42
0455 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
(1 MAST ARM) (INSTALL ONLY)
EACH 0.000 0.00
6,802.25000 1.000 6,802.25
0480 625-00000 CONSTRUCTION SURVEYING EAST CURB & GUTTER 1.000 1.000
LS 0.000 0.00
813.00000 1.000 813.00
0485 202-00250 REMOVAL OF PAVEMENT MARKING SANTA FE WIDENING 407.000 407.000
SF 0.000 0.00
4.40000 407.000 1,790.80
0490 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORK TIME -150.000 -150.000
RESTRICTIONS
DOL 0.000 0.00
1.00000 -150.000 -150.00
0495 630-00003 UNIFORMED TRAFFIC CONTROL 81.000 80.500
HOUR 0.500 37.50
75.00000 81.000 6,075.00
0500 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR BOWLES INTERSECTION 1.000 1.000
LS 0.000 0.00
16,785.44000 1.000 16,785.44

CAT 0200 CURRENT AMT $ 741,907.00 $ 123.47 $ 741,827.59
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0460 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,181.00000 1.000 30,181.00
0465 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,080.00000 1.000 10,080.00
0470 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
677.00000 1.000 677.00
CAT 0400 CURRENT AMT $ 40,938.00 $ 0.00$ 40,938.00
PROJECT TOTAL CURRENT AMT $ 782,845.00 $ 123.47 $ 782,765.59



